COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 10/ 2019

ESTI MATE SUMVARY 15:13: 24
CONTI D C20401 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 20401- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 14.5 DAYS TI ME ALLOW 90 WORK DAYS
US 50 PASSI NG LANES EAST OF SALI DA PERCENT TIME:  16.11 ORI G TI ME ALLOW 90 WORK DAYS
PROJECT NO. NHPP0503- 087
US 50 PASSI NG LANES EAST OF SALI DA
NAMVE OF ROAD:
PRQIECT COUNTI ES: FREMONT
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 06/ 29/ 2019 DATE TI ME STARTED 06/10/2019
P.O. BOX 566 DATE LET 03/ 21/ 2019 DATE WORK BEGAN 06/10/ 2019
DATE AWARDED 04/19/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/21/2019 DATE ACCEPTED
CANON CI TY CO 81215- 05/ (719) 275- 4555 DATE NOTI CE TO PROCEED 06/ 10/ 2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 4,521, 506. 00 PARTI Cl PATI NG $ 38, 000. 00 $ 38, 000. 00
AWARD PRQJECT AMI:  $ 4, 173,000.00 NON- PARTI CI PATI NG 560, 749. 72 560, 749. 72
PERCENT COMPLETE: 13.24% TOTAL EARNI NGS 598, 749. 72 598, 749. 72
FUNDS AVAI LABLE: $ 3,922, 756.28 STOCKPI LED MATERI ALS 15, 951. 32 15,951.32
GROSS EARNI NGS 614, 701. 04 614, 701. 04
TOTAL CLAI VS $ 0.00 RETAI NAGE -12,625. 61 -12, 625. 61
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 602, 075. 43 602, 075. 43
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 602, 075. 43 602, 075. 43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 602, 075. 43

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20401-BI D ESTI MATE RUN 07/ 10/ 2019
PRQJECT: NHPP0503- 087 ESTI MATE NO 0001 15: 13: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0.500 27, 000. 00
54, 000. 00000 0. 500 27,000. 00
0010 202-00015 Renoval of Headwal | 4. 000 0. 000
EACH 2.000 600. 00
300. 00000 2.000 600. 00
0015 202- 00035 Renoval of Pipe 769. 000 0. 000
LF 210. 500 14, 735. 00
70. 00000 210. 500 14, 735. 00
0020 202- 00090 Renoval of Delineator 35. 000 0. 000
EACH 8. 000 40. 00
5. 00000 8. 000 40. 00
0025 202-00175 Renoval of Concrete 1. 000 0. 000
LS 0. 500 9, 000. 00
18, 000. 00000 0. 500 9, 000. 00
0030 202-00220 *Renmoval of Asphalt Mat 10, 149. 000 0. 000
SY 1, 134. 000 9,072. 00
8. 00000 1, 134. 000 9, 072. 00
0035 202-00240 *Renoval of Asphalt Mt (Pl aning) 11, 923. 000 0. 000
Sy 0. 000 0. 00
5. 00000 0. 000 0. 00
0040 202-00810 *Rermoval of Ground Sign 17. 000 0. 000
EACH 9. 000 900. 00
100. 00000 9. 000 900. 00
0045 202-01000 *Renpval of Fence 7,286. 000 0. 000
LF 4,142. 000 4,142.00
1. 00000 4,142.000 4,142.00
0050 202-01035 *Rermoval of Gate 7.000 0. 000
EACH 4.000 800. 00
200. 00000 4. 000 800. 00
0055 202-01130 *Renoval of Guardrail Type 3 565. 000 0. 000
LF 565. 000 3,390. 00

6. 00000 565. 000 3,390. 00



CONTI D

PREV QTY/

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 01300

202- 04001

202- 04002

203- 00060

203- 01100

203- 01140

203- 01500

203- 01510

203- 01550

203- 01594

203- 01597

C20401

20401-BID
NHPP0503- 087

ROADWAY

| TEM
DESCRI PTI ON
*Renoval of End Anchorage
Plug Cul vert

Clean Cul vert

Enbanknent

Mat eri al

(Conpl ete In Place)

Proof Rolling

Rol i ng

Bl adi ng

Backhoe

Dozi ng

Conbi nati on Loader

*Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

4. 000

EACH
400. 00000
2.000

EACH
700. 00000
2. 000

EACH
4, 000. 00000
19, 921. 000

cy

25. 00000
40. 000

HOUR
110. 00000
20. 000

HOUR
90. 00000
60. 000

HOUR
140. 00000
40. 000

HOUR
150. 00000
40. 000

HOUR
180. 00000
40. 000

HOUR
110. 00000
40. 000

HOUR

240. 00000

QrY TH'S PERI OD
QTY TO DATE

2,722.
2,722.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
31.
31.

000
000
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ESTI MATE RUN 07/ 10/ 2019

1,600

1, 400

68, 050

110

7,440

00

00

.00

00

.00

.00

.00

.00

.00

00

15:13: 24

AMOUNT

1, 600

1,400

68, 050

110

7,440

00

00

.00

00

00

.00

.00

.00

.00

.00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 203-01622

0120 203-02330

0125 206- 00000

0130 206-00100

0135 206-00520

0140 207-00205

0145 207-00210

0150 208-00002

0155 208-00020

0160 208-00045

0165 208-00053

C20401
20401-BID
NHPP0503- 087

| TEM
DESCRI PTI ON

Sweeping (Wth Pickup Broom

Laborer

Structure Excavation

Structure Backfill (Cass 1)

Filter Material (Cl ass B)

Topsoi |

St ockpi |l e Topsoi l

*Erosion Log Type 1 (12 Inch)

*Silt Fence

Concrete Washout Structure

*Storm Drain Inlet Protection (Type |) (84 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
HOUR
170. 00000
40. 000
HOUR
60. 00000
323. 000
cy
40. 00000
259. 000
cy
65. 00000
12. 000
cy
140. 00000
3, 362. 000
cy
5. 00000
3, 362. 000
cy
4. 00000
1, 100. 000
LF
5. 00000
1, 900. 000
LF
2.00000
2.000
EACH
1, 500. 00000
15. 000
EACH

200. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
63.
63.

500
500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
1,147
1,147

000
000

. 000
. 000
. 000

. 000
1, 480.
1, 480.

000
000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 07/ 10/ 2019

2,540

4,588

1,690

2,960

.00

.00

00

.00

.00

.00

00

00

00

.00

.00

15:13: 24

AMOUNT

2,540

4,588

1,690

2,960

.00

.00

00

.00

.00

.00

00

00

00

.00

.00



CONTI D: C20401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20401-BI D ESTI MATE RUNO7/10/ 2019
PRQIECT: NHPP0503- 087 ESTI MATE NO 0001 15:13: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 1. 000 900. 00
900. 00000 1. 000 900. 00
0175 208-00103 Renoval and Disposal of Sedinent (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0.00
0180 208-00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0185 208- 00207 Erosi on Control Managenent 90. 000 0. 000
DAY 8.000 3, 200. 00
400. 00000 8. 000 3,200. 00
0190 210-00011  *Reset Mailbox Structure (Type 1) 11. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0195 210-00012 *Reset Mailbox Structure (Type 2) 1. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
0200 210-00013 *Reset Mailbox Structure (Type 3) 2.000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0205 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0210 210-00820 Reset Variable Message Sign 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0215 212-00006 *Seeding (Native) 6. 240 0. 000
ACRE 0. 000 0. 00
700. 00000 0. 000 0.00
0220 212-00032  *Soil Conditioning 6. 240 0. 000
ACRE 0. 000 0. 00

3, 000. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

213- 00004

213- 00061

216- 00201

240- 00000

240- 00010

304- 06000

304- 09014

403- 00720

403- 34721

411- 10255

420-00112

C20401

20401-BID
NHPP0503- 087

| TEM
DESCRI PTI ON

ROADWAY

*Mil ching (Weed Free Straw)

*Mul ch Tackifier

* Soi

Cl ass

*W1dlife Biologist

of Nests

Renoval

Aggr egat e Base Course (C ass 6)

Aggregat e Base Course (Special)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Emul si fied Asphalt (Slow Setting)

Geotextile (Drainage) (Cass 1)

Retention Bl anket (Straw Coconut) (Biodegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 240
ACRE
600. 00000
1, 248. 000
LB
3. 00000
1, 000. 000
sy
4. 00000
30. 000
HOUR
130. 00000
10. 000
HOUR
70. 00000
11, 908. 000
TON
23. 00000
1, 560. 000
TON
54. 00000
559. 000
TON
120. 00000
13, 599. 000
TON
87. 00000
3, 939. 000
GAL
1. 00000
230. 000
5%

3. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
13. 000
13. 000

0. 000
0. 000
0. 000

0. 000
117. 640
117. 640

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 10/ 2019

1,690

2,705

.00

.00

.00

00

.00

72

.00

.00

.00

.00

.00

15:13: 24

AMOUNT

1,690

2,705

.00

.00

.00

00

.00

72

.00

.00

.00

.00

.00



CONTI D: C20401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20401-BI D ESTI MATE RUNO7/10/ 2019
PRQIECT: NHPP0503- 087 ESTI MATE NO 0001 15:13: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 420-00113  Geotextile (Drainage) (C ass 2) 116. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0285 506-00206 Riprap (6 Inch) 12. 000 0. 000
cY 0. 000 0. 00
200. 00000 0. 000 0. 00
0290 506-00209 Riprap (9 Inch) 52. 000 0. 000
cY 0. 000 0. 00
220. 00000 0. 000 0. 00
0295 506-00218 Riprap (18 Inch) 18. 000 0. 000
cY 0. 000 0. 00
250. 00000 0. 000 0. 00
0300 601-01050 *Concrete Class B (Wall) 17. 000 0. 000
cY 0. 000 0.00
1, 300. 00000 0. 000 0. 00
0305 601-03030 *Concrete Class D (Box Culvert) Box Cul vert 155. 000 0. 000
cY 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0310 601-06150 Concrete (Patching) 50. 000 0. 000
SF 0. 000 0. 00
120. 00000 0. 000 0. 00
0315 602- 00020 *Rei nforcing Steel (Epoxy Coated) 24,749. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0. 00
0315 MATERI AL ALLOWANCE Rei nforcing Steel for CBC 0. 000
Ext ensi ons
LB 9, 667. 467 15, 951. 32
1. 65000 9, 667. 467 15, 951. 32
0320 603-01180 18 Inch Reinforced Concrete Pipe 185. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0325 603-01240 24 Inch Reinforced Concrete Pipe 97. 000 0. 000
LF 97. 000 12,222.00

126. 00000 97. 000 12,222.00



CONTI D: C20401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20401-BI D ESTI MATE RUNO7/10/ 2019
PRQIECT: NHPP0503- 087 ESTI MATE NO 0001 15:13: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 603-01360 36 Inch Reinforced Concrete Pipe 389. 000 0. 000
LF 224.000 56, 000. 00
250. 00000 224.000 56, 000. 00
0335 603-01720 72 Inch Reinforced Concrete Pipe 88. 000 0. 000
LF 0. 000 0. 00
600. 00000 0. 000 0. 00
0340 603-02240  30x19 Inch Reinforced Concrete Pipe Elliptical 77.000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
0345 603-02360  45x29 Inch Reinforced Concrete Pipe Elliptical 70. 000 0. 000
LF 0. 000 0. 00
320. 00000 0. 000 0. 00
0350 603-05018 18 Inch Reinforced Concrete End Section 10. 000 0. 000
EACH 0. 000 0.00
1, 800. 00000 0. 000 0. 00
0355 603-05024 24 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 2.000 4,000. 00
2, 000. 00000 2.000 4, 000. 00
0360 603-05036 36 Inch Reinforced Concrete End Section 6. 000 0. 000
EACH 3. 000 9, 000. 00
3, 000. 00000 3. 000 9, 000. 00
0365 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 2.000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0370 603-05136  45x29 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0.00
4,000. 00000 0. 000 0. 00
0375 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0380 604-00505 Inlet Type D (5 Foot) 4. 000 0. 000
EACH 0. 000 0. 00

5, 000. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0385 605-00060

0390

606- 00301

0395

606- 02005

0400

607- 00005

0405

607-00010

0410

607- 01100

0415

607-11525

0420

607- 60116

0425

607-60120

0430

612- 00001

0435 612-00003

C20401

20401-BID
NHPP0503- 087

| TEM
DESCRI PTI ON

6 Inch Perforated Pipe Underdrain

*Quardrail

Type 3 (6-3 Post Spacing)

*End Anchorage (Fl ared)

*End Post

*Cor ner

and Line Brace Post

*Fence Barbed Wre Wth Treated Woden Posts

*Fence (Plastic)

*16 Foot

Gate

*20 Foot

Gate

*Del i neat or

(Type I)

*Del i neator (Type II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
140. 000
LF
80. 00000
1, 025. 000
LF
41. 00000
6. 000
EACH
5, 000. 00000
38. 000
EACH
220. 00000
22.000
EACH
280. 00000
7,129. 000
LF
4. 00000
500. 000
LF
3. 00000
5. 000
EACH
480. 00000
2. 000
EACH
530. 00000
47.000
EACH
22. 00000
25. 000
EACH

23. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
13. 000
13. 000

0. 000
4.000
4.000

0. 000
4, 466
4, 466

000
000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 10/ 2019

2,860

1,120

17, 864

1, 440

530.

.00

.00

.00

00

00

00

.00

00

00

.00

.00

15:13: 24

AMOUNT

2, 860

1,120

17, 864

1,440

530.

.00

.00

.00

00

00

00

.00

00

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0440 614-00011

0445

614- 00012

0450

614-01512

0455

614- 01522

0460

614- 01575

0465

614- 01578

0470

621- 00450

0475

625- 00000

0480

626- 00000

0485

626- 01103

0490 627-00013

C20401

20401-BID
NHPP0503- 087

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Sign Panel (Class |) 77.000
SF
20. 00000
*Sign Panel (Class Il) 215. 000
SF
22. 00000
*Steel Sign Support (2-1nch Round)(Post) 146. 000
LF
14. 00000
*Steel Sign Support (2-1nch Round)(Socket) 13. 000
EACH
120. 00000
*Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 268. 000
LF
19. 00000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 22.000
EACH
240. 00000
Det our Pavenent 200. 000
SY
56. 00000
*Construction Surveying 1. 000
LS
65, 000. 00000
*Mobi | i zation 1. 000
LS

*Public Information Services (Tier

1)

*Pavenent Marking Paint (Hi gh Build)

355, 792. 00000

1. 000

LS
14, 000. 00000
168. 000

GAL

80. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 250
0. 250

0. 000
0.500
0.500

0. 000
0. 167
0. 167

0. 000
0. 000
0. 000
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16, 250

177,896

2,338

.00

.00

.00

.00

.00

.00

.00

00

00

00

.00

15:13: 24

AMOUNT

16, 250

177, 896

2,338

.00

.00

.00

.00

.00

.00

.00

00

00

00

.00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0495 627-00013

0500

627- 30405

0505

630- 00000

0510

630- 00001

0515

630- 00007

0520

630- 00012

0525

630- 80001

0530

630- 80341

0535

630- 80342

0540

630- 80343

0545 630-80355

C20401

20401-BID
NHPP0503- 087

| TEM
DESCRI PTI ON

*Pavenent Marking Paint (Hi gh Build) (Tenporary)

*Pref ormed Thernopl astic Paverment Marking

(Wor d- Synmbol ) (Inlaid)

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
250. 000
GAL
70. 00000
348. 000
SF
22. 00000
2, 400. 000
HOUR
21. 00000
160. 000
HOUR
60. 00000
50. 000
DAY
110. 00000
90. 000
DAY
1, 300. 00000
4. 000
EACH
900. 00000
22.000
EACH
10. 00000
58. 000
EACH
12. 00000
2.000
EACH
50. 00000
4. 000
EACH

9, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

15.
15.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
25.
25.

500
500

. 000
. 000
. 000

. 000
. 000
. 000
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18, 081.

660.

19, 500.

1, 800.

80.

306.

18, 000.

.00

.00

00

.00

00

00

.00

00

15:13: 24

AMOUNT

18, 081.

660.

19, 500.

1, 800.

80.

306.

18, 000.

.00

.00

00

.00

00

00

00

00

00

.00

00



CONTI D: C20401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20401-BI D ESTI MATE RUNO7/10/ 2019
PRQIECT: NHPP0503- 087 ESTI MATE NO 0001 15:13: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 0. 000
Type
yPe) EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0555 630-80360  *Drum Channel i zi ng Devi ce 400. 000 0. 000
EACH 15. 000 210. 00
14. 00000 15. 000 210. 00
0560 630-80370 Concrete Barrier (Tenporary) 1, 000. 000 0. 000
LF 400. 000 28, 000. 00
70. 00000 400. 000 28, 000. 00
0565 630-80380 *Traffic Cone 300. 000 0. 000
EACH 40. 000 40. 00
1. 00000 40. 000 40. 00
0570 630-85010 I mpact Attenuator (Tenporary) 2.000 0. 000
EACH 1. 000 4, 000. 00
4,000. 00000 1. 000 4,000. 00
0575 700-70010 F/ A M nor Contract Revisions 175, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70012 F/ A Asphalt Pavenent Incentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700-70016 F/ A Fuel Cost Adj ustnment 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70018 F/ A Roadway Snoothness Incentive 28, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700-70019 F/ A Asphalt Cenent Cost Adjustnent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700-70034 F/ A Project First 500. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 20401-BI D ESTI MATE RUNO7/10/ 2019
PRQIECT: NHPP0503- 087 ESTI MATE NO 0001 15:13: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0605 700-70060 F/ A Adjust Uilities 55, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0610 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1.00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 4, 483,506. 00 $ 576,701.04% 576,701.04
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0615 620- 00002 Field Office (Cass 2) 1. 000 0. 000
EACH 1. 000 16, 000. 00
16, 000. 00000 1. 000 16, 000. 00
0620 620-00012 Field Laboratory (Cl ass 2) 1. 000 0. 000
EACH 1. 000 14, 000. 00
14, 000. 00000 1. 000 14, 000. 00
0625 620-00020 Sanitary Facility 2.000 0. 000
EACH 2.000 8, 000. 00
4,000. 00000 2.000 8, 000. 00

CAT 0400 CURRENT AMI  $ 38,000.00% 38,000.00 % 38, 000. 00

PRQJECT TOTAL CURRENT AMI $ 4,521, 506.00$ 614,701.04% 614,701.04



